Memo

From the desk of...

Michael Younes, Director of Municipal Operations
5906 Connecticut Avenue

Chevy Chase, MD 20815

Phone (301) 654-7300

Facsimile (301) 907-9721
michael.younes@montgomerycountymd.gov
www.chevychasevillagemd.gov

To: Board of Managers

From: Michael Younes, Director of Municipal Operationg,W/
CC: Shana Davis-Cook, Village Manager

Date: 2/3/14

Re: Update on Capital and Infrastructure Upgrade Projects

Below please find an update on the various capital and infrastructure upgrade projects
currently in-process and in the planning stage:

Status Duration/ | Est. Construction | Est. Construction
Remaining Start Date Completion Date
Village Initiated
Streetlight Upgrades Pilot Program 1-2 years February 2014 TBD
. Under : .
Sidewalk Replacements Construction 1.5 years Ongoing June 2015
Street Maintenance and Repairs Ongoing Ongoing Ongoing Ongoing
In-Partnership with M-NCPPC
Western Grove Park (formerly Proicet on hold
known as “Chevy Chase Open ) 1 year July 2014 TBD
s until FY2015 .
Space Park”) Development
Utility Upgrades
PEPCO Wiring Upgrades Under . 4 months Ongoing Spring 2014
Construction .
Washington Gas Main Under .
Replacements/Upgrades Construction 6 months Ongoing June/July 2014
. Under . .
WSSC Water main Replacements Construction 1.5 years Ongoing Spring 2014
WSSC Sewer Rehabilitations Under . 6 months Ongoing Summer 2014
Construction
State Projects
Wisconsin Ave. Sidewalk Extension Project Bidding | 3 months March 2014 May 2014
. . Under : .
Connecticut Ave. Repaving Construction 3-4 months | Ongoing May 2014
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Connecticut Avenue (MD 185) Repaving (SHA):

» The contractor is in the process of replacing storm drain inlets. All work is being
- complete during the day time hours.
¢ Full roadway repaving is scheduled to take place in the end of March through
April, weather permitting,
e Tull roadway repaving will be conducted at night due to traffic volumes on the
roadway. '

PEPCO:

o Wiring/Infrastructure Upgrades:

o No updates since last month’s report.
e Street Light UpgradeS:

o Installation of the new LED streetlights is ongoing and will be complete
by the middle of February, weather permitting. -

o Notice letters have been sent to residents of the affected blocks regarding
the improvements. In addition, Village-wide notice will be sent to
encourage residents to view the new lights and to solicit feedback.

Village Sidewalk Replacements:

* The contractor is completing work along East Melrose Street and will be shifting
to East Lenox Street beginning February 10.

e  Work on East Lenox Street is scheduled to be completed by the middle of March,
weather permitting.

Washington Gas:
¢ Gas Main Replacements:

o Gas crews continue their main line installation activities on the east side of
Connecticut Avenue.

o Once main line installation is completed on each street, home service
feeds are switched over to the new main by appointment with the affected
residents.

o Construction is moving along quicker than originally thought and should
wrap up by June/July 2014,

o Notice of the work will be sent to residents on a per street basis in advance
of the gas crews.

Wisconsin Avenue Sidewalk (SHA):

» SHA officials will be holding a final public meeting on Wednesday, February 19
at 7 p.m. in the Village to discuss the sidewalk plans.
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e The meeting will be an opportunity to view the updated plans and discuss what
can be expected during construction. '

¢ Notice has been sent to all residents west of Kirkside Drive on Hesketh, Grafton,
Oliver and Park Streets and Belmont Avenue, posted on the website and sent via
the blast e-mail system.

e The sidewalk construction would be fully funded by SHA.

e SHA anticipates construction on the sidewalk to begin this spring.

WSSC:
o Water Main Replacements/Relocations:

o Phase #3 replacements on Grafton and Hesketh Streets are progressing.

o WSSC contractor crews are in the process of connecting homes on
Grafton Street to the new main. ~

o Main line installation continues along Hesketh Street.

e Sewer Maih Rehabilitation:
o Interior to the Village:

»  WSSC contractors are expected to begin rehabilitation work within
the next month. '

* Due to construction deadlines and restrictions with the upcoming
Connecticut Avenue repaving, WSSC will be focusing its attention
on areas that impact Connecticut Avenue.

» Prior to beginning the work, notice will be sent to residents in the
affected area. '
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